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German Financial Cooperation with the „Western Balkan Six Chamber Investment Forum” 
(WB6-CIF) 

Regional Challenge Fund Project 
 

CORRIGENDUM No. 1 

to the Tender Dossier 

 
Procurement of Mechanical and Electrical Engineering Equipment 

 
LOT 1: Procurement of Mechanical Engineering: CNC Milling & Turning, CNC – Programming 

 
Europe (non-EU), Bosnia and Herzegovina (B&H) 

 
Reference number: RCF/BIH/200060/G/2024/001-1/2/3/4/5/6/7/R 

 

 

1. Reason for change 

Amending Tender Dossier, Section VII – Schedule of Requirements – Tables:  

1. List of Goods and Delivery Schedule – LOT 1: Procurement of Mechanical Engineering: CNC Milling 
& Turning, CNC – Programming – Column “Latest Delivery Date at named place of destination” – 90 
days  

2. List of Related Services and Completion Schedule – LOT 1: Procurement of Mechanical Engineering: 
CNC Milling & Turning, CNC – Programming – Column “Final Completion Date(s) of Services” – 90 days  

2. Change in the original tender dossier 

CORRIGENDUM 1.1:  

Tender Dossier, Section VII – Schedule of Requirements – 1. List of Goods and Delivery 
Schedule, LOT 1: Procurement of Mechanical Engineering: CNC Milling & Turning, CNC – 
Programming – Column “Latest Delivery Date at named place of destination” is replaced and the 
revised version is published with this corrigendum and should be used by Bidders when preparing 
respective offers.  

 

 

 
Lot 
No. 

Description of 

Goods 
Items Physical Unit 

Named Place of 

Destination as 
specified in BDS 

Delivery (as per Incoterms) Date 

Earliest Delivery 

Date at named 
place of 

destination 

Latest Delivery 
Date at named 

place of 
destination 

 

Bidder’s offered 
Delivery date at 
named place of 

destination [to be 
provided by the 

bidder] 

 
1. 

LOT 1: Procurement 
of Mechanical 
Engineering: CNC 
Milling & Turning, 
CNC – Programming 

73 (See 
Annex1 
LOT1) 

Pieces/sets (See 
Annex1 LOT1) 

Catholic School 
Center "Don 

Bosco" technical 
vocational school 
– Zepce, Bosnia 
and Herzegovina 

Not applicable 180 days 

Please include the 
maximum delivery 
period as specified 

in the previous 
column or less 

CORRIGENDUM 1.2:  

Tender Dossier, Section VII – Schedule of Requirements – 2. List of Related Services and 
Completion Schedule, LOT 1: Procurement of Mechanical Engineering: CNC Milling & Turning, 
CNC – Programming – Column “Final Completion Date(s) of Services” is replaced and the revised 
version is published with this corrigendum and should be used by Bidders when preparing respective 
offers.  
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Service No. Description of Service Quantity Physical Unit 
Place where Services 

shall be Performed 

Final Completion Date(s) of 

Services 

1. 

 

LOT 1: Procurement of Mechanical 
Engineering: CNC Milling & Turning, 
CNC – Programming 

See Annex1 for 

LOT1, LOT2, 
LOT3, LOT4, 
LOT5, LOT6, 

LOT 7 

See Annex1 for 

LOT1, LOT2, LOT3, 
LOT4, LOT5, LOT6, 

LOT 7 

Catholic School 
Center "Don Bosco" 
technical vocational 

school – Zepce, 
Bosnia and 
Herzegovina 

180 days after 
commencement date of the 

contract 

 

All other terms and conditions of the tender dossier remain unchanged. The above corrections 
to the tender dossier are integral parts of the tender dossier. 


